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I. HEADING 

Date: 

From: 

To: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

J u ne 14, 1 996 

Irmee Huhn, OSC, Regi on 
Removal Action Bra n c h 

l.. . . i.. ... - -.-
:, .. ,'. -

K. Cal l a h a n , EPA R. Salkie, EPA 
B. Bellow, EPA G. Zachos, EPA 
E . Schaaf, EPA B. McCabe, EPA 
J . Ro t o la, EPA P . Seppi, EPA 
J. Carter, HHS M. O 'Toole, NYSDEC 
W. Patterson, DOl M. VanVolkenburg, NYSDOH 
R . Byrnes, OIG NY RRT 
A. Block, ATSDR ERD, Washington, (E-Mail ) 
J. Iacarrino, Mayor, Harriman 
START 

Subject: pyridium Mercury Disposal Site No. 2 (pyridium 2 ) 
Village o f Harriman, Orange County , New York 

POL REP NO.: Four and Final (4 ) 

II. BACKGROUND 

Site No.: 
Response Authority: 
NFL Status: 
State Notification: 
Action Memo Status: 
Start Date (verbal) : 
Completion Date: 
Restart Date: 
Completion Date: 

III. SITE INFORMATION 

EZ 
CERCLA 
Non-NPL 
NYSDOH notified 
Authorization on 09 / 29 / 95 
02 / 27 / 95 (Verbal Authorization) 
03 / 09 / 95 
10 / 20 / 95 
06 / 06 / 96 

A. Site Description 

1. Site location 

The Pyridium Mercury Disposal Site No . 2 is a residential 
property located at 40 South Main St . , Village of 
Harriman, Orange County, New York. The site is a ~- acre 
residential property, back-filled with mercury
contaminated industrial waste . A two-story, nineteenth 
century farmhouse predating the waste disposal activities 
is located at the Site. For the past three years, a 
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woman and her two small children have rented the house. 
- - - . 

In the early 1950E;, 'approximately 15 truckloads of waste 
were allegedly dumped in an L-shaped pattern in the front 
yard. The waste was allegedly a mercuric or mercurous 
salt generated during the production of niacinamide 
(vitamin B-3) by the former pyridium Corporation .. The 
waste was used to back-fill low-lying areas in the front 
yard. '. .' ' 

Site investigations, conducted by the EPA and the New 
York' State Department of Health (NYSDOH) in October and 
De.cember '1994, indicated that approximately 500 cubic 
yards of waste were used as back-fill. Analytical 
results of the waste samples indicate mercury 

'concentrations as high as 477 milligrams per kilogram 
, (mg/kg). Typical soil background mercury concentrations 

~re less than 1 mg/kg in this geographic location . 
. 

On November 17, 19.94; the EPA Environmental Response Team 
(ERT) and the Response Engineering and Analytical 
Contractor (REAC) collected dust samples from inside the 

-, . .home'. Mercury was detected at concentrations of 1.38 

.' 

,mg/kg and 2,.06 mg/kg in two samples. . 

The EPA On-Scene Coordinator' (OSe). informed the. resident 
of the site investigation results and advised her to 
limit use of the contaminated areas '.' '.' 

On February 27, 1995, EPA mobilized ERCS to ·thesite to 
install a chain link fence in the back of·the house which' 
provided a safe, mercury' waste free environment for the 
children and the family pet to play. The'pre-existing 
fence ,in .the, front of, the property was. modified' to 
enclose the main area of contamination. ,The front ·fence 
was secured with a locked gate to restrict access. 

On March 8, the rooms on' the first floor of --.the residence 
were cleaned as a precautionary measure, in case the 
mercury waste had been tracked inside.. . All equipment and' 
personnel were demobilized on March 8, 1995. This 
interim action was conducted' by EPA under verbal 
authorization from the Division Director. 

: . -
2. Description of Threat 

. . 

In January 1'995, a Draft Health, Consultation Report was 
prepared by the NYSDOH under a cooperative agreement with 
the Agency for. Toxic Substances and Disease Registry 
(ATSDR). . The' report states that the· pyridium Mercury 
Disposal Site No.2 isa public health.hazard due to high 
mercury concentrations in the soils.. Residents are 
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suspected to be at risk of kidney damage through mercury 
ingestion, inhalation and dermal contact. The draft 
Health Consultation was finalized o n August 28, 1995. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

The excavation of contaminated soil and backfilling to grade 
was completed in December 1995. Due to the inclement weather 
conditions, final restoration activities were delayed until 
the spring. Restoration activities which included regrading 
and seeding with grass were completed on June 6, 1996. 

2. Removal actions to date 

On May 9 and 13, 1996, EPA and ERCS conducted a bid walk for 
the restoration of the property . Only 2 out of 9 companies 
contacted attended the meetings and submitted a bid. On June 
6, 1996 the selected subcontractor filled the area of 
e xcavation to grade with 80 CY of certified clean fill and 40 
CY of topsoil. After the soil was graded, the filled area was 
hydroseeded. The completion date for the current action is 
June 6, 1996, when EPA, ERCS and START demobilized upon 
completion of all activities specified in the Action 
Memorandum dated September 29, 1995. 

3. Enforcement 

The Office of Regional Council is reviewing available site 
documentation to identify PRPs and will evaluate the viability 
of legal claims stated by Nepera. . 

B. Next Steps 

None . 

C. Key Illues 

None. 
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V. COST INFORMATION 

The f6llowing are estimated costs for the removal action as of June 
6, 1996, 

. . 
PROJECT PREVIOUS COSTS TO FUNDS 
CEILING COSTS DATE REMAINING 

' .. 

'. 
. 

'$ ERCS Costs $302,000 $12,000 $113,500 188,500 

START Costs $ 46', boo' $4,000 $ 20,000 $ 26,000' .. . , . 
Cont ingency .' $ 61,000 ' . . ' . $.61,000 

, .. , 
EPA Cost $ 83,000 $5,000 

.. 
$ 35,000 $ 48,000 

TOTAL PROJECT $492,000 $21,0.00 $168,500 .,$ 323,509 
CEILING 

, - '. 

The a,bove accounting' of expenditures. is an estimate .based on 
figures:. known ,to the OSC 'at the time this report was written'. The 
cost accounting provided i,n' this .report does not, riecessarily 
represent.an exact monetary figure" which the 'EPA may include in 
any. claims ' ,for cast"recoVerY .. ' ',' 

• _....1. - _ • _ ~ 'J. . • " 
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VI· •. ·· _DISPOSITION OF WASTE 
, , 

, .. 

, . . 

WaSlestream Medium Quantity Containment· Treaanent pisposal 
" . 

.. 
Migration .. . -. . " Control • . 

Non·hazardous soil . solid 629 Tons dump trailers landfill Chambers Development 
Co. Inc., Southern 
Alleghenies, Holsopple, 

. PA 
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